SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 4:59PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
Diary #: 265 Const Calendar Day: 725 Date: 30-May-2014 Friday 04-0120F4

Inspector Name: Woo, Laraine Title:

Inspection Type: Intermittent

Transportation Engineer

04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours: 07:30 AM  04:30 PM Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer:  Awal, Mohammad Approved Date: 14-Aug-14 Status: Approved
Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition overcast, light to moderate wind

Diary:
CCO #382 Tower Cleaning

May 30, 2014
SAS - Tower
Weather: overcast, light to moderate wind

Location: T1

Tower cleaning/painting

Work Hours: 0600 to 1430

ABF labors continued washing/cleaning tower.
LaborsLocationDescription

Victor HernandezSouth TowerCleaning facade
Jose Avilla Jr.South TowerCleaning facade
Carlos MontejanoSouth TowerCleaning facade
*Javier MedinaTower 123mCleaning interior
Danny SchwartzTower 123mCleaning interior
*Guillermo LimonTower 123mCleaning interior
Rogelio RodriguezS/W face bCleaning facade
Aurelio RodriguezN/E face bCleaning facade
Luis JimenezTower 123mCleaning interior
Fabiano RodriguezN/E face bCleaning facade
Fermin MedinaS/W face bCleaning facade

Certified Coating:

PaintersLocationDescription

*Luis PaniaquaEast Tower FacadePaint repair
Cory ReeseEast Tower FacadePaint repair
Cory RobinsonTower 127 interiorPaint repair

*Rafael SeranoNorth shaft interiorpainting
Abraham VenturaNorth shaft interiorpainting
Mike WoodnancyNorth shaft interiorpainting

Atlantic Plant Services:
PaintersLocationDescription

Ernie Solon East Shaft interior 135m+/-painting
Juan VillalobosEast Shaft interior 135m+/-painting
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Woo, Laraine Diary #: 265  Date: 30-May-2014  Friday

Johnny FagundesEast Shaft interior 135m+/-painting
Anwar AzeezEast Shaft interior 135m+/-painting
Daniel RosalesEast Shaft interior 135m+/-painting

* Worked till 1630 (10 hours)

(see attachment)

04-0120F4 Bid Iltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

CCO-321 Bid Iltem: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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